RESOLUTION NO. 2011-92

A RESOLUTION OF THE LODI CITY COUNCILAUTHORIZING
THE CITY MANAGER TO EXECUTE CONTRACT CHANGE
ORDER WITH KNIFE RIVER CONSTRUCTION, INC., OF
STOCKTON, FOR ADDITIONAL WORK RELATED TO THE
WATER METER PROGRAM PHASE 1 PROJECT AND

FURTHER APPROPRIATING FUNDS
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WHEREAS, the contract with Knife River Construction, Inc., of Stockton, for the Water
Meter Program Phase 1 Project was approved by Council on March 16,2011; and

WHEREAS, at the May 18, 2011, City Council meeting, Council authorized advertising
for bids for the 2011 Alley Reconstruction Project; and

WHEREAS, the City has discovered the existing water lines in the alleys included in the
2011 Alley Reconstruction Project are too shallow to permit the alley improvement work to be
performed; and

WHEREAS, Knife River Construction was the low bidder of 11 bids received for the
Water Meter Program Phase 1 Project. The contract amount awarded was $1,872,285.00; and

WHEREAS, Knife River has crews available to perform the alley water line work without
impactingthe base Phase 1 contract work schedule.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby
authorize the City Manager to execute a contract change order N the amount of $226,885 with
Knife River Construction, Inc., of Stockton, California, for additional work related to the Water
Meter Program Phase 1 Project; and

BE IT FURTHER RESOLVED that funds in the amount of $230,000 be appropriated
from the Water Fund.

Dated: June 15, 2011

| hereby certify that Resolution No. 2011-92 was passed and adopted by the City
Council of the City of Lodi in a regular meeting held June 15, 2011, by the following vote:

AYES: COUNCIL MEMBERS - Hansen, Katzakian, Mounce, Nakanishi, and
Mayor Johnson

NOES: COUNCIL MEMBERS - None
ABSENT: COUNCIL MEMBERS = None
ABSTAIN: COUNCIL MEMBERS = None

DI JOHL
City Clerk
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